

SECRET

2 MAY 1984

**REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 2 MAY 1984**

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

25X1

c. Day Care Center - Preliminary construction cost estimates ranging from \$869,000 to \$1,077,000 for the proposed day care center have been developed. Alternate locations on the Headquarters Compound are being explored.

25X1

25X1

25X1

25X1

25X1

SECRET

SECRET

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR PERIOD
ENDING 2 MAY 1984

25X1

[Redacted]

f. Chilled Water System - Key Building - On Friday, 5 May, 1984, the roof mounted chiller will be turned off for major repairs. A temporary A/C unit will be installed in the Communications Equipment Room so as to keep the secure voice telephone system in operation. Chilled water outage will, however, affect a computer room on the fourth floor. [Redacted]

25X1

25X1

[Redacted]

25X1

g. Administration Building [Redacted] a representative from RECD visited the site for design changes to the Administration Building addition. [Redacted]

25X1

25X1

3. Significant Events Anticipated During the Coming Week:

None

25X1

[Redacted]

Distribution:

Orig & 1 - EO/OL
1 - OL/LSD
1 - OL/LSD/SM&FB
1 - OL/RECD/HEB
1 - OL/RECD/REB
1 - OL/RECD/FEB
1 - OL/RECD/R&FU
1 - OL/RECD Official

SECRET